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ESTIMATE RUN 04/03/2017

ESTIMATE SUMMARY 15:01:56

CONTID: C20225         ESTIMATE NO: 0014 FINL 2005

PCN: 20225-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 16 & SH 21 SYRACUSE TO BRADLEY PERCENT TIME:

PROJECT NO: STA016A-042                   

SH 16 & SH 21 SYRACUSE TO BRADLEY

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ROCKY MOUNTAIN MATERIALS AND ASPHALT, INC. PAY PERIOD ENDING

1910 RAND AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80905     (719)473-3100 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,078,961.32 PARTICIPATING $ $ 14,407.38

AWARD PROJECT AMT: 6,264,268.91 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 93,964.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.62

WORK DAYS

WORK DAYS

99.82%

12,568.28

14,407.38

14,407.38

108,371.41

$

$

$

$

7,066,393.04

0.00

7,066,393.04

0.00

7,066,393.04

0.00

0.00

7,066,393.04

0.00

AMOUNT DUE 7,066,393.04 108,371.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 108,371.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

129.5 TIME ALLOW: 130

ORIG TIME ALLOW: 130

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/11/2015

05/11/2015

09/20/2016

09/20/2016

04/03/2017

03/12/2015

04/07/2015

04/20/2015

05/11/2015
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PCN: 20225-BID    ESTIMATE RUN 04/03/2017

PROJECT: STA016A-042                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

14,620.431.000

0.00

1.000

L S 

14,620.43000

0010 *Removal of Delineator 77.000

0.000

202-00090  
 

249.4877.000

0.00

77.000

EACH

3.24000

0015 Removal of Concrete Median Cover Material 461.000

0.000

202-00190  
 

4,909.65461.000

0.00

461.000

SY  

10.65000

0020 Removal of Sidewalk 26.000

0.000

202-00200  
 

249.6026.000

0.00

26.000

SY  

9.60000

0025 Removal of Curb and Gutter 481.000

0.000

202-00203  
 

2,409.81481.000

0.00

481.000

LF  

5.01000

0030 Removal of Concrete Curb Ramp 23.000

0.000

202-00206  
 

400.8923.000

0.00

23.000

SY  

17.43000

0035 Removal of Asphalt Mat 1,079.000

0.000

202-00220  
 

4,909.451,079.000

0.00

1,079.000

SY  

4.55000

0040 *Removal of Asphalt Mat (Planing) 164,176.000

0.000

202-00240  
 

233,129.92164,176.000

0.00

164,176.000

SY  

1.42000

0045 *Removal of Pavement Marking 17,387.000

0.000

202-00250  
 

39,120.7517,387.000

0.00

17,387.000

SF  

2.25000

0050 *Removal of Ground Sign 26.000

0.000

202-00810  
 

1,404.0026.000

0.00

26.000

EACH

54.00000

0055 *Removal of Guardrail Type 3 2,214.000

0.000

202-01130  
 

13,970.342,214.000

0.00

2,214.000

LF  

6.31000
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PCN: 20225-BID    ESTIMATE RUN 04/03/2017

PROJECT: STA016A-042                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 10.000

0.000

202-01300  
 

3,710.7010.000

0.00

10.000

EACH

371.07000

0065 Unclassified Excavation (Complete In Place) 18,909.000

0.000

203-00010  
 

247,140.6318,909.000

0.00

18,909.000

CY  

13.07000

0070 Embankment Material (Complete In Place) (Special) 5,747.000

0.000

203-00062  
 

136,951.015,747.000

0.00

5,747.000

CY  

23.83000

0075 Blading 143.000

0.000

203-01500  
 

19,957.08143.000

0.00

143.000

HOUR

139.56000

0080 Potholing 45.000

0.000

203-01597  
 

10,935.0045.000

0.00

45.000

HOUR

243.00000

0085 Sweeping 10.000

0.000

203-01620  
 

1,382.1010.000

0.00

10.000

HOUR

138.21000

0090 Topsoil 7,502.000

0.000

207-00205  
 

36,309.687,502.000

0.00

7,502.000

CY  

4.84000

0095 *Erosion Log (12 Inch) 3,740.000

0.000

208-00002  
 

12,529.003,740.000

0.00

3,740.000

LF  

3.35000

0100 *Erosion Bales (Weed Free) 9.000

0.000

208-00011  
 

150.759.000

0.00

9.000

EACH

16.75000

0105 *Silt Fence 6,892.000

0.000

208-00020  
 

7,719.046,892.000

0.00

6,892.000

LF  

1.12000

0110 *Aggregate Bag 141.000

0.000

208-00035  
 

865.74141.000

0.00

141.000

LF  

6.14000
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PCN: 20225-BID    ESTIMATE RUN 04/03/2017

PROJECT: STA016A-042                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,296.001.000

0.00

1.000

EACH

1,296.00000

0120 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,320.002.000

0.00

2.000

EACH

2,160.00000

0125 Removal and Disposal of Sediment (Labor) 0.000

6.000

208-00103  
 

356.406.000

356.40

6.000

HOUR

59.40000

0130 Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

118.801.000

0.00

1.000

HOUR

118.80000

0135 Sweeping (Sediment Removal) 0.000

5.000

208-00106  
 

675.005.000

675.00

5.000

HOUR

135.00000

0140 Removal of Trash 109.000

0.000

208-00107  
 

5,886.00109.000

0.00

109.000

HOUR

54.00000

0145 *Erosion Control Supervisor 228.000

0.000

208-00205  
 

9,849.60228.000

0.00

228.000

HOUR

43.20000

0150 *Reset Light Standard 1.000

0.000

210-00750  
 

2,769.231.000

0.00

1.000

EACH

2,769.23000

0155 *Reset Ground Sign 11.000

1.000

210-00810  
 

4,276.8012.000

356.40

12.000

EACH

356.40000

0160 *Reset Sign Panel 3.000

0.000

210-00815  
 

162.003.000

0.00

3.000

EACH

54.00000

0165 *Reset Guardrail Type 3 350.000

0.000

210-01130  
 

3,780.00350.000

0.00

350.000

LF  

10.80000
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PCN: 20225-BID    ESTIMATE RUN 04/03/2017

PROJECT: STA016A-042                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 14.600

0.000

212-00006  
 

8,968.3414.600

0.00

14.600

ACRE

614.27000

0175 *Soil Conditioning 14.000

0.000

212-00032  
 

25,799.3414.000

0.00

14.000

ACRE

1,842.81000

0180 *Mulching (Weed Free) 11.600

0.000

213-00003  
 

5,829.9311.600

0.00

11.600

ACRE

502.58000

0185 *Mulch Tackifier 2,475.000

0.000

213-00061  
 

5,816.252,475.000

0.00

2,475.000

LB  

2.35000

0190 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

3,015.51000

0195 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

10,532.000

0.000

216-00201  
 

27,593.8410,532.000

0.00

10,532.000

SY  

2.62000

0200 *Wildlife Biologist 17.000

0.000

240-00000  
 

1,836.0017.000

0.00

17.000

HOUR

108.00000

0205 Aggregate Base Course (Class 6) 2,103.000

0.000

304-06007  
 

41,218.802,103.000

0.00

2,103.000

CY  

19.60000

0210 Aggregate Base Course (Special) 3,171.000

0.000

304-09000  
 

28,475.583,171.000

0.00

3,171.000

CY  

8.98000

0215 Aggregate Base Course (Recycled Asphalt Pavement) 2,243.750

0.000

304-09100  
 

48,936.192,243.750

0.00

2,243.750

TON 

21.81000

0220 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

66,923.000

0.000

310-00608  
 

148,569.0666,923.000

0.00

66,923.000

SY  

2.22000
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PCN: 20225-BID    ESTIMATE RUN 04/03/2017

PROJECT: STA016A-042                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

54,965.000

0.000

310-00610  
 

146,206.9054,965.000

0.00

54,965.000

SY  

2.66000

0230 Full Depth Reclamation Of Hot Mix Asphalt Pavement 
(12-16") 

5,486.000

0.000

310-00614  
 

14,592.765,486.000

0.00

5,486.000

SY  

2.66000

0235 Hot Mix Asphalt (Patching) (Asphalt) 692.440

0.000

403-00720  
 

83,480.57692.440

0.00

692.440

TON 

120.56000

0240 Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 15,949.860

-5.000

403-34821  
 

958,445.5315,944.860

-300.55

15,949.860

TON 

60.11000

0245 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 33,861.790

0.000

403-34871  
 

2,298,876.9233,861.790

0.00

33,861.790

TON 

67.89000

0250 Emulsified Asphalt (Slow-Setting) 13,392.000

10.000

411-10255  
 

70,226.4813,402.000

52.40

13,402.000

GAL 

5.24000

0255 Geotextile (Erosion Control) (Class 2) 1,928.000

-104.000

420-00103  
 

7,752.001,824.000

-442.00

1,928.000

SY  

4.25000

0260 Riprap (6 Inch) 649.000

0.000

506-00206  
 

36,759.36649.000

0.00

649.000

CY  

56.64000

0265 Geogrid Reinforcement 15,388.000

0.000

506-01020  
 

31,391.5215,388.000

0.00

15,388.000

SY  

2.04000

0270 4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

0.000

LF  

10.04000

0275 *Guardrail Type 3 (6-3 Post Spacing) 2,176.000

0.000

606-00301  
 

46,087.682,176.000

0.00

2,176.000

LF  

21.18000
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PCN: 20225-BID    ESTIMATE RUN 04/03/2017

PROJECT: STA016A-042                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage Type 3D 4.000

0.000

606-01340  
 

3,782.684.000

0.00

4.000

EACH

945.67000

0285 *Transition Type 3J 1.000

0.000

606-01385  
 

1,487.371.000

0.00

1.000

EACH

1,487.37000

0290 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

1,551.091.000

0.00

1.000

EACH

1,551.09000

0295 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

6,003.393.000

0.00

3.000

EACH

2,001.13000

0300 Fence (Plastic) 100.000

0.000

607-11525  
 

432.00100.000

0.00

100.000

LF  

4.32000

0305 Concrete Sidewalk 44.000

0.000

608-00000  
 

2,765.4044.000

0.00

44.000

SY  

62.85000

0310 Concrete Curb Ramp 18.000

0.000

608-00010  
 

2,958.6618.000

0.00

18.000

SY  

164.37000

0315 Detectable Warnings 227.000

144.000

608-00015  
 

20,034.00371.000

7,776.00

371.000

SF  

54.00000

0320 Curb and Gutter Type 2 (Section II-B) 186.000

0.000

609-21020  
 

4,571.88186.000

0.00

186.000

LF  

24.58000

0325 Curb Type 6 (Section M) 567.000

0.000

609-60011  
 

4,757.13567.000

0.00

567.000

LF  

8.39000

0330 *Delineator (Type I) 131.000

0.000

612-00001  
 

2,405.16131.000

0.00

131.000

EACH

18.36000
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PCN: 20225-BID    ESTIMATE RUN 04/03/2017

PROJECT: STA016A-042                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Delineator (Type II) 59.000

0.000

612-00002  
 

1,146.9659.000

0.00

59.000

EACH

19.44000

0340 *Delineator (Type III) 17.000

0.000

612-00003  
 

348.8417.000

0.00

17.000

EACH

20.52000

0345 *Sign Panel (Class I) 64.000

8.000

614-00011  
 

1,321.9272.000

146.88

72.000

SF  

18.36000

0350 *Sign Panel (Class II) 287.000

0.000

614-00012  
 

5,579.28287.000

0.00

287.000

SF  

19.44000

0355 *Steel Sign Support (2-Inch Round)(Post and Socket) 7.000

0.000

614-01503  
 

1,512.007.000

0.00

7.000

EACH

216.00000

0360 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

24.000

0.000

614-01573  
 

8,553.6024.000

0.00

24.000

EACH

356.40000

0365 Rumble Strip 39,212.000

0.000

614-80385  
 

1,960.6039,212.000

0.00

39,212.000

LF  

0.05000

0370 Construction Surveying 0.930

0.070

625-00000  
 

100,353.701.000

7,024.76

1.000

L S 

100,353.70000

0375 *Mobilization 1.000

0.000

626-00000  
 

363,550.841.000

0.00

1.000

L S 

363,550.84000

0380 Public Information Services 1.000

0.000

626-01000  
 

13,345.831.000

0.00

1.000

L S 

13,345.83000

0385 *Epoxy Pavement Marking 525.000

0.000

627-00005  
 

41,107.50525.000

0.00

525.000

GAL 

78.30000
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PCN: 20225-BID    ESTIMATE RUN 04/03/2017

PROJECT: STA016A-042                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Pavement Marking Paint (Waterborne) 1,861.000

15.000

627-00011  
 

63,821.521,876.000

510.30

1,876.000

GAL 

34.02000

0395 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 3,927.000

0.000

627-01010  
 

44,532.183,927.000

0.00

3,927.000

SF  

11.34000

0400 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 961.000

0.000

627-30405  
 

11,935.62961.000

0.00

961.000

SF  

12.42000

0405 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

0.000

SF  

10.26000

0410 *Flagging 3,783.000

87.000

630-00000  
 

99,110.703,870.000

2,228.07

3,870.000

HOUR

25.61000

0415 *Traffic Control Inspection 153.000

8.000

630-00007  
 

17,925.74161.000

890.72

161.000

DAY 

111.34000

0420 *Traffic Control Management 191.000

5.000

630-00012  
 

141,847.16196.000

3,618.55

196.000

DAY 

723.71000

0425 *Flashing Beacon (Portable) 8.000

0.000

630-80001  
 

9,797.928.000

0.00

8.000

EACH

1,224.74000

0430 *Barricade (Type 3 M-B) (Temporary) 5.000

0.000

630-80336  
 

1,670.105.000

0.00

5.000

EACH

334.02000

0435 *Construction Traffic Sign (Panel Size A) 108.000

0.000

630-80341  
 

4,810.32108.000

0.00

108.000

EACH

44.54000

0440 *Construction Traffic Sign (Panel Size B) 179.000

0.000

630-80342  
 

16,940.56179.000

0.00

179.000

EACH

94.64000
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PCN: 20225-BID    ESTIMATE RUN 04/03/2017

PROJECT: STA016A-042                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

94.64000

0450 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

23,381.463.000

0.00

3.000

EACH

7,793.82000

0455 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

7.000

0.000

630-80358  
 

9,352.567.000

0.00

7.000

EACH

1,336.08000

0460 *Drum Channelizing Device 353.000

0.000

630-80360  
 

17,685.30353.000

0.00

353.000

EACH

50.10000

0465 *Drum Channelizing Device (With Light) (Steady Burn) 12.000

0.000

630-80364  
 

734.8812.000

0.00

12.000

EACH

61.24000

0470 Concrete Barrier (Temporary) 1,344.000

0.000

630-80370  
 

32,215.681,344.000

0.00

1,344.000

LF  

23.97000

0475 *Traffic Cone 715.000

-125.000

630-80380  
 

11,823.60590.000

-2,505.00

715.000

EACH

20.04000

0480 *Channelizing Device (Fixed) 149.000

0.000

630-80391  
 

9,953.20149.000

0.00

149.000

EACH

66.80000

0485 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1,620.001.000

0.00

1.000

L S 

1,620.00000

0490 *Impact Attenuator (Temporary) 1,343.000

0.000

630-85011  
 

74,764.811,343.000

0.00

1,343.000

DAY 

55.67000

0495 *Mobile Attenuator 175.000

10.000

630-85041  
 

61,793.70185.000

3,340.20

185.000

DAY 

334.02000
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PCN: 20225-BID    ESTIMATE RUN 04/03/2017

PROJECT: STA016A-042                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0505 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0510 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0515 F/A Roadway Smoothness Incentive 73,072.940

0.000

700-70018  
 

73,072.9473,072.940

0.00

73,072.940

F A 

1.00000

0520 F/A Asphalt Cement Cost Adjustment 13,225.260

0.000

700-70019  
 

13,225.2613,225.260

0.00

13,225.260

F A 

1.00000

0525 F/A On-The-Job Trainee 3,853.000

-92.000

700-70021  
 

3,761.003,761.000

-92.00

3,853.000

HOUR

1.00000

0530 F/A Quality Incentive Payment 114,453.850

0.000

700-70025  
 

114,453.85114,453.850

0.00

114,453.850

F A 

1.00000

0535 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0540 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0705 Added Item (Dollar)/ Working time violations -1,050.000

0.000

900-00006  
 

-1,050.00-1,050.000

0.00

-1,050.000

DOL 

1.00000

0710 Pvmt Mkg Paint (Waterborne) Hand applied 61.000

0.000

627-00011  
 

6,664.2561.000

0.00

61.000

GAL 

109.25000
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PCN: 20225-BID    ESTIMATE RUN 04/03/2017

PROJECT: STA016A-042                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *Portable Traffic Speed Monitor 30.000

-15.000

630-80367  
 

9,228.7515.000

-9,228.75

30.000

EACH

615.25000

0720 Added Item (Cubic Yard)/ Stockpile and haul FDR 
material

3,171.000

0.000

900-00004  
 

35,768.883,171.000

0.00

3,171.000

CY  

11.28000

0725 Muck Excav Remove unsuitable subgrade material 122.000

0.000

203-00100  
 

1,456.68122.000

0.00

122.000

CY  

11.94000

0730 Added Item (Each)/ Proof Roll 2.000

0.000

900-00007  
 

1,402.242.000

0.00

2.000

EACH

701.12000

0735 ABC (CL 6) (Spec) crushed concrete different supplier 5,807.690

0.000

304-06009  
 

94,258.815,807.690

0.00

5,807.690

TON 

16.23000

0740 Geogrid Reinforce Different supplier 11,461.000

0.000

506-01020  
 

36,904.4211,461.000

0.00

11,461.000

SY  

3.22000

0745 Added Item (Cubic Yard)/ Blade FDR material back 4,265.000

0.000

900-00004  
 

69,220.954,265.000

0.00

4,265.000

CY  

16.23000

0750 6 In PP Underdrain (Special) CIP South of SH 16 300.000

0.000

605-00061  
 

16,113.00300.000

0.00

300.000

LF  

53.71000

0755 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

458.861.000

0.00

1.000

L S 

458.86000

0760 Const Surveying (Hour) Additional Surveying 4.000

0.000

625-00001  
 

500.004.000

0.00

4.000

HOUR

125.00000

0765 Added Item (Ton)/ Rock Trench 0.000

0.000

900-00024  
 

0.000.000

0.00

0.000

TON 

56.99000
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PCN: 20225-BID    ESTIMATE RUN 04/03/2017

PROJECT: STA016A-042                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 Conc S and D Pave 48.500

0.000

507-00000  
 

26,583.3448.500

0.00

48.500

CY  

548.11000

0775 Added Item (Foot)/ 18 IN Plastic Pipe (CIP) 217.000

0.000

900-00012  
 

17,765.79217.000

0.00

217.000

LF  

81.87000

0780 18 In SES 1.000

0.000

603-30018  
 

721.981.000

0.00

1.000

EACH

721.98000

0785 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

458.861.000

0.00

1.000

L S 

458.86000

0790 Const Surveying (Hour) 4.000

0.000

625-00001  
 

500.004.000

0.00

4.000

HOUR

125.00000

0795 6 In Pipe Underdrain 1,282.000

0.000

605-83560  
 

48,690.361,282.000

0.00

1,282.000

LF  

37.98000

0800 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

458.861.000

0.00

1.000

L S 

458.86000

0805 Const Surveying (Hour) 4.000

0.000

625-00001  
 

500.004.000

0.00

4.000

HOUR

125.00000

0815 Port Mesg Panel Portable Message Panel (Day) 26.000

0.000

630-80359  
 

2,600.0026.000

0.00

26.000

DAY 

100.00000

0820 Preform Thermoplastic Pvmt Mkg (XS) Inlaid 5,070.000

0.000

627-30410  
 

56,378.405,070.000

0.00

5,070.000

SF  

11.12000
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PCN: 20225-BID    ESTIMATE RUN 04/03/2017

PROJECT: STA016A-042                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0825 End Anchor (Nonflared) 1.000

0.000

606-02003  
 

2,944.001.000

0.00

1.000

EACH

2,944.00000

CAT 6,741,666.2514,407.386,754,234.55CURRENT AMT0200 $ $ $

CAT NO0201 FONTAINE INTERSECTION 

0545 Removal of Median Cover 650.000

0.000

202-00195  
 

6,727.50650.000

0.00

650.000

SY  

10.35000

0550 Removal of Sidewalk 60.000

0.000

202-00200  
 

576.0060.000

0.00

60.000

SY  

9.60000

0555 Removal of Curb and Gutter 871.000

0.000

202-00203  
 

4,363.71871.000

0.00

871.000

LF  

5.01000

0560 Removal of Concrete Curb Ramp 76.000

0.000

202-00206  
 

1,324.6876.000

0.00

76.000

SY  

17.43000

0565 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

4,430.761.000

0.00

1.000

L S 

4,430.76000

0570 *Reset Pull Box 1.000

0.000

210-00827  
 

498.461.000

0.00

1.000

EACH

498.46000

0575 *Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

11,332.7438.000

0.00

38.000

LF  

298.23000

0580 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

14,070.0042.000

0.00

42.000

LF  

335.00000

0585 Concrete Sidewalk 57.000

0.000

608-00000  
 

3,582.4557.000

0.00

57.000

SY  

62.85000
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PCN: 20225-BID    ESTIMATE RUN 04/03/2017

PROJECT: STA016A-042                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:56

CUMULATIVE
AMOUNT

CAT NO0201 FONTAINE INTERSECTION 

0590 Concrete Curb Ramp 65.000

0.000

608-00010  
 

10,684.0565.000

0.00

65.000

SY  

164.37000

0595 Curb and Gutter Type 2 (Section I-M) 651.000

0.000

609-21011  
 

17,401.23651.000

0.00

651.000

LF  

26.73000

0600 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

0.000

SF  

7.22000

0605 *2 Inch Electrical Conduit (Bored) 365.000

0.000

613-00206  
 

4,244.95365.000

0.00

365.000

LF  

11.63000

0610 *3 Inch Electrical Conduit (Bored) 730.000

0.000

613-00306  
 

10,110.50730.000

0.00

730.000

LF  

13.85000

0615 *1 Inch Electrical Conduit (Plastic) 40.000

0.000

613-01100  
 

354.4040.000

0.00

40.000

LF  

8.86000

0620 *2 Inch Electrical Conduit (Plastic) 50.000

0.000

613-01200  
 

498.5050.000

0.00

50.000

LF  

9.97000

0625 *3 Inch Electrical Conduit (Plastic) 100.000

0.000

613-01300  
 

1,108.00100.000

0.00

100.000

LF  

11.08000

0630 *Pull Box (18"x30"x18") Deep 8.000

0.000

613-07060  
 

5,316.968.000

0.00

8.000

EACH

664.62000

0635 *Wiring 1.000

0.000

613-10000  
 

7,753.851.000

0.00

1.000

L S 

7,753.85000

0640 *Luminaire (LED) 4.000

0.000

613-13000  
 

3,500.324.000

0.00

4.000

EACH

875.08000
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PCN: 20225-BID    ESTIMATE RUN 04/03/2017

PROJECT: STA016A-042                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:56

CUMULATIVE
AMOUNT

CAT NO0201 FONTAINE INTERSECTION 

0645 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

4,342.168.000

0.00

8.000

EACH

542.77000

0650 *Traffic Signal Face (12-12-12) 10.000

0.000

614-70336  
 

7,753.9010.000

0.00

10.000

EACH

775.39000

0655 *Traffic Signal Face (12-12-12-12) 4.000

0.000

614-70448  
 

3,566.764.000

0.00

4.000

EACH

891.69000

0660 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

4,452.924.000

0.00

4.000

EACH

1,113.23000

0665 *Pedestrian Push Button 8.000

0.000

614-72860  
 

5,627.128.000

0.00

8.000

EACH

703.39000

0670 *Pedestrian Push Button Post Assembly 4.000

0.000

614-72863  
 

4,510.524.000

0.00

4.000

EACH

1,127.63000

0675 *Microwave Vehicle Radar Detector 4.000

0.000

614-72887  
 

29,243.084.000

0.00

4.000

EACH

7,310.77000

0680 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 2.000

0.000

614-81130  
 

25,798.162.000

0.00

2.000

EACH

12,899.08000

0685 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000

0.000

614-81165  
 

37,736.862.000

0.00

2.000

EACH

18,868.43000

0810 Median Cover (Pattern Conc) 3,845.000

0.000

610-00020  
 

48,562.353,845.000

0.00

3,845.000

SF  

12.63000

CAT 279,472.890.00279,472.89CURRENT AMT0201 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:56

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0690 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,916.481.000

0.00

1.000

EACH

25,916.48000

0695 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

16,367.401.000

0.00

1.000

EACH

16,367.40000

0700 Sanitary Facility 2.000

0.000

620-00020  
 

2,970.002.000

0.00

2.000

EACH

1,485.00000

CAT 45,253.880.0045,253.88CURRENT AMT0400 $ $ $

$ 7,066,393.0214,407.38$7,078,961.32$CURRENT AMTPROJECT TOTAL


